

CONFIDENTIAL

11/29/56

RCA 25X1
p79-C

Re: RCA microminiature equipment

Jack Saddler called to report delivery is expected to be as follows:

6 standard Dec '56
12 modified Mar., '57

The delay results from failure to put thru the necessary papers in Saddler's office during his recent absence.

RCA is writing a letter to contract on this.

WLS

File RCA

25X1

25X1